



BRETUNE TECHNOLOGIES (PTY) LTD

Technical & Commercial Proposal

Option B – Lean Revenue MVP

Buy Before Build Strategy

Prepared For: Physical Risk Consultancy

Prepared By: Bretune Technologies (Pty) Ltd

Version: 2.0

Executive Summary

Following the review and feedback received from Physical Risk Consultancy, Bretune Technologies has revised the implementation strategy to align with the **Buy Before Build** philosophy.

The objective of this proposal is to deliver the **fastest possible revenue-generating MVP** by leveraging mature commercial software where appropriate and focusing custom software development exclusively on Physical Risk's proprietary intellectual property.

Rather than replacing proven business systems such as WordPress and CRM platforms, the proposed solution integrates them with a custom-developed MOSS platform that delivers the unique business value of Physical Risk.

This approach significantly reduces implementation time, development cost and project risk while providing a clear upgrade path toward the future Enterprise MOSS Platform.

Project Objectives

The Lean Revenue MVP has five primary objectives:

- Establish Physical Risk as a recognised authority in physical security governance.
- Capture and qualify prospective clients through an engaging website experience.
- Execute proprietary MOSS executive diagnostics.
- Produce executive-level governance and leakage reports.
- Convert qualified prospects into consulting engagements using an integrated CRM.



Proposed Solution Architecture

Existing Components (Reuse)

Website Platform

Continue using the existing WordPress website.

Benefits:

- Preserves SEO rankings.
- Retains existing content.
- Maintains hosting with Elitehost.
- Reduces redevelopment costs.

Hosting

Existing Elitehost hosting will continue hosting the WordPress website.

A separate Ubuntu VPS will host the custom MOSS Engine and APIs.

CRM Platform

Recommended options (to be confirmed during implementation):

- Zoho CRM (Preferred)
- FluentCRM
- Groundhogg

CRM responsibilities include:

- Lead Management
- Contacts
- Organisations
- Opportunities



- Sales Pipeline
- Workflow Automation
- Notifications
- Email Automation
- Activity Tracking

Custom Development

Custom software development will focus exclusively on Physical Risk's proprietary intellectual property.

Executive Diagnostic Engine

Develop a completely custom diagnostic platform.

Features

- Executive Questionnaires
- Governance Assessments
- Risk Assessments
- Security Leakage Assessment
- Diagnostic Sessions
- Multi-step Assessments

MOSS Scoring Engine

Custom scoring algorithms implementing Physical Risk methodology.

Features:

- Governance Score
- Compliance Score
- Leakage Score
- Opportunity Score



- Overall Risk Rating
-

Governance Algorithms

Implementation of proprietary algorithms supplied by Physical Risk.

Recommendation Engine

Generate recommendations based on:

- Diagnostic responses
 - Governance scores
 - Leakage calculations
 - Industry best practice
-

Executive Report Generator

Generate branded PDF reports containing:

- Executive Summary
 - Governance Findings
 - Leakage Analysis
 - Opportunity Analysis
 - Recommendations
 - Proposed Next Steps
-

CRM Integration Layer

Develop integration services between the Diagnostic Engine and CRM.

Automatically create:

- Leads



- Organisations
 - Contacts
 - Opportunities
 - Tasks
 - Follow-up reminders
-

WordPress Plugins

Recommended plugins:

SEO

- Yoast SEO (existing) or Rank Math

Forms

- Gravity Forms (recommended)
or
- Fluent Forms Pro

CRM Integration

Depends on selected CRM.

Security

- Wordfence Premium

SMTP

- FluentSMTP

Caching

- LiteSpeed Cache (if supported)
or
- WP Rocket

Analytics

- Site Kit by Google



Custom APIs

Develop approximately 40–60 REST APIs.

Examples:

- Authentication
- Diagnostic Sessions
- Questionnaire Management
- Scoring
- Report Generation
- CRM Synchronisation
- Recommendation Engine

Database

The custom application will utilise PostgreSQL.

Expected Domains:

- Users
 - Diagnostic Sessions
 - Questionnaires
 - Responses
 - Scores
 - Recommendations
 - Reports
 - API Logs
 - Configuration
-



Infrastructure

WordPress

Existing Elitehost Hosting

Custom Application

Ubuntu VPS

Recommended:

- 4 vCPU
- 8 GB RAM
- 160 GB SSD

Estimated Monthly Cost:

Please refer to this

[https://contabo.com/en/vps/?utm_source=google&utm_medium=cpc&utm_campaign=brand-pmax-global&utm_term=&utm_content=&gad_source=1&gad_campaignid=23281352108&gbraid=0AAAAAD_Qy-f480P-](https://contabo.com/en/vps/?utm_source=google&utm_medium=cpc&utm_campaign=brand-pmax-global&utm_term=&utm_content=&gad_source=1&gad_campaignid=23281352108&gbraid=0AAAAAD_Qy-f480P-A_GiJy9z3xnZXy5Ry&gclid=Cj0KCQjwjIPSBhCCARIsABGyK7vMKBedn5RqAdHR_Db84iBTPXXtyDCQf2kF8yIyraZQ_-STIVeb8yQaArfjEALw_wcB)

[A_GiJy9z3xnZXy5Ry&gclid=Cj0KCQjwjIPSBhCCARIsABGyK7vMKBedn5RqAdHR_Db84iBTPXXtyDCQf2kF8yIyraZQ_-STIVeb8yQaArfjEALw_wcB](https://contabo.com/en/vps/?utm_source=google&utm_medium=cpc&utm_campaign=brand-pmax-global&utm_term=&utm_content=&gad_source=1&gad_campaignid=23281352108&gbraid=0AAAAAD_Qy-f480P-A_GiJy9z3xnZXy5Ry&gclid=Cj0KCQjwjIPSBhCCARIsABGyK7vMKBedn5RqAdHR_Db84iBTPXXtyDCQf2kF8yIyraZQ_-STIVeb8yQaArfjEALw_wcB)

Project Milestones



Phase 1 – Solution Validation & Integration Planning

Duration: 1 Week

Cost: No Cost

Deliverables

- Validate assumptions.
 - Confirm CRM selection.
 - Integration architecture
 - Technical implementation plan
-

Phase 2 – WordPress Enhancement

Duration: 2 Weeks

Cost: R20,000

Deliverables

- Landing Pages
 - CTA Funnels
 - Discovery Booking
 - Lead Capture Forms
 - SEO Optimisation
 - Analytics
-

Phase 3 – Executive Diagnostic Engine

Duration: 3 Weeks

Cost: R35,000

Deliverables

- Diagnostic Questionnaires



- Session Management
- Scoring Engine
- Governance Algorithms
- Leakage Calculations
- Recommendation Engine

Phase 4 – Executive Report Generator

Duration: 2 Weeks

Cost: R20,000

Deliverables

- Executive PDF Reports
- Governance Reports
- Leakage Reports
- Email Delivery
- Report History

Phase 5 – CRM Integration

Duration: 2 Weeks

Cost: R20,000

Deliverables

- CRM plugin Integration
- CRM Synchronization
- Lead Creation
- Opportunity Creation
- Workflow Triggers



- Notifications
 - API Integration
-

Phase 6 – Testing & Go-Live

Duration: 1 Week

Cost: R10,000

Deliverables

- User Acceptance Testing
 - Production Deployment
 - Administrator Training
 - Go-Live Support
-

Timeline

Phase	Duration
Solution Validation	1 Week
Website Enhancement	2 Weeks
Diagnostic Engine	3 Weeks
Report Generator	2 Weeks
CRM Integration	2 Weeks
Testing & Deployment	1 Week

Total Estimated Duration: 11 Weeks

Commercial Summary



Phase	Cost
Solution Validation	R0,00
Website Enhancement	R20,000
Executive Diagnostic Engine	R35,000
Executive Report Generator	R20,000
CRM Integration	R20,000
Testing & Deployment	R10,000
Total Project Investment: R105,000	

Optional Third-Party Costs (Not Included)

Item	Estimated Cost
Zoho CRM / FluentCRM / Groundhogg	Subject to selected licence
WordPress Premium Plugins	As required
Ubuntu VPS Hosting	Subject to selected licence

Benefits

Compared to the Enterprise Foundation approach, the Lean Revenue MVP:

- Reduces development time from approximately **14 weeks to 11 weeks**.
- Reduces initial development investment from **R190,000 to approximately R105,000**.
- Preserves the existing WordPress website, SEO history and hosting environment.
- Leverages mature CRM functionality instead of rebuilding standard business software.
- Focuses development effort on the proprietary MOSS intellectual property that differentiates Physical Risk in the market.



- Provides a scalable foundation for future enterprise expansion without unnecessary redevelopment.